

PLANNING 2024_0502																									
LIST OF ACTIVITIES	WEEKS FROM ORDER																								
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	
SURVEYS		X																							
MECHANICAL PROJECT			X	X	X	X																			
ELECTRICAL PROJECT				X	X																				
SOFTWARE PROJECT					X																				
PURCHASES OF MATERIALS				X	X	X	X	X	X	X	X														
MECHANICAL CONSTRUCTION											X	X	X	X	X	X									
ASSEMBLIES																	X	X							
COMMISSIONING																		X	X						
ASSISTANCE																			X	X					
COURSE																				X					